

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13-09-2026
Project Name	Service now Based Laptop Request Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Application Setup	USN-1	As an administrator, I can create the Employee Laptop Request application in ServiceNow.	2	High
Sprint-1	Application Setup	USN-2	As an administrator, I can configure the application scope and required application settings.	2	High
Sprint-1	Laptop Request Management	USN-3	As an employee, I can submit a laptop request by entering the required request details.	3	High
Sprint-1	Laptop Request Management	USN-4	As an administrator, I can create the Laptop Request table and required fields.	3	High
Sprint-2	Approval Workflow	USN-5	As a manager, I can review submitted laptop requests.	2	High
Sprint-2	Approval Workflow	USN-6	As a manager, I can approve / Reject a laptop request through the automated workflow.	3	High
Sprint-2	Security and Notifications	USN-7	As an administrator, I can configure roles and ACLs to control employee and manager access.	4	High
Sprint-2	Security and Notifications	USN-8	As an employee, I can receive a notification when my laptop request is processed.	3	Medium
Sprint-2	Testing	USN-9	As an administrator, I can test request submission, approval, rejection, access, and notifications.	2	High

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	15 Sep 2026	20 Sep 2026	20	20 Sep 2026
Sprint-2	20	6 Days	21 Sep 2026	26 Sep 2026	20	26 Sep 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A Burndown Chart can be used to show the remaining work in the Employee Laptop Request Application against the progress of each sprint. It helps track whether the planned laptop request application tasks are being completed within the sprint duration. The reference defines a burndown chart as a graphical representation of work remaining versus time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>